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FORGE NATIONAL HISTORICAL PARK ASBESTOS SITE
& GULPH RD
FORGE, MONTGOMERY COUNTY, PA 19482

E

RRC, CHARLIE KLEEMAN
EARL CRAM, NATIONAL PARK SERVICE
ERNEST RALSTON, NATIONAL PARK SERVICE

MERGENCY RESPONSE/SITE ASSESSMENT

I. SITUATION (AS OF 1830 HOURS, WEDNESDAY, 4 JUNE 1997)

A,

B.

OSC KOOB CONTINUES COORDINATION OF SITE ACTIVITIES WITH
ASSISTANCE OF FOSC REP CRAM.
ESTIMATED COSTS TO DATE (COB 6/2/97):

COST TO DATE CEILING
EPA (DIRECT) $ 2,700 $
EPA (INDIRECT) $ 5,760 $
ERCS $ 72,030 $
SATA $ 6,419 S
UNALLOCATED

120,000

TOTAL $ 86,909 $ 200,000

PERSONNEL ON SITE: EPA-1, VFNPS-1, SATA-2, ERCS-5
WEATHER: MILD AND CLEAR, TEMPERATURES IN THE HIGH
60'S.

MEDIA INTEREST: MODERATE

IT. ACTIONS TAKEN

ITT.

ERCS BEGAN ACM COVERING OPERATIONS IN CAVE QUARRY.

A FENCE LINE INSPECTION INDICATED NO DOWNED FENCING
THIS DATE.

SATA COLLECTED 1 PERSONNEL AIR SAMPLE AND 3 HI VOLUME
AREA AIR SAMPLES DURING INTRUSIVE OPERATIONS IN CAVE
QUARRY .

O0SC KOOB, NPS CRAM, ERCS RM, AND SATA CONDUCTED
INSPECTION OF ACM COVERED AREAS AND CONFIRMED
COMPLETION OF FIBER OPTIC TRENCH AREA, AMPITHEATER
QUARRY BASE, SOUTHEAST AMPITHEATER QUARRY AREA, WEST
BANK AMPITHEATER QUARRY, VISITOR CENTER LOWER PARK LOT
TO AMP QUARRY RAILBED, RAILBED TO KEENE QUARRY, AND
MAINTENANCE QUARRY.

NPS, SATA, AND ERCS RM INVESTIGATED MAINTENANCE QUARRY
2 AREA. IT WAS DETERMINED THAT THIS AREA WAS
INACCESSIBLE TO VISITORS AND WORK CREW. NPS TO ERECT
WARNING SIGNS UNTIL FURTHER NOTICE.

ERCS FOREMAN BRIEFED NPS PERSONNEL ON OPERATION OF
WATERING EQUIPMENT IN PREPARATION FOR NPS ASSUMPTION OF
THESE DUTIES.

FUTURE ACTIONS



PLS

A. ERCS TO DEMOBILIZE ALL PERSONNEL BY COB THURSDAY, 5

JUNE 1997.

B. ERCS TO ARRANGE SOIL STABILIZER APPLICATION.

C. NPS TO ARRANGE DISPOSAL FOR ACM PILE NEAR FORMER FIBER
OPTIC CABLE TRENCH.

D. NPS TO CONTINUE WETTING AND FENCE MAINTENANCE
OPERATIONS IN AREAS OF CONCERN.

E. SATA TO CONTINUE AIR SAMPLING ACTIVITIES.

F. SATA TO CONTINUE TO PREPARE EXTENT OF CONTAMINATION
STUDY PLAN.

G. ALL PUBLIC RELEASES TO BE COORDINATED THROUGH UNIFTIED
COMMAND, INCLUDING OSC KOOB, NPS, AND STATE
REPRESENTATIVES.

H. ERCS TO TENTATIVELY REMOBILIZE ON 16 JUNE 1997 FOR SOIL
STABILIZER APPLICATION.

I. SATA TO PREPARE CCOMPREHENSIVE MAP OF CAPPED AREAS AND

AREAS TARGETED FOR SOIL STABILIZATION.

F. KEVIN KOOB, OSC
U.5. EPA REGION III
PHILADELPHTIA, PA 19107
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